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EXECUTIVE SUMMARY:

The United State Environmental Protection Agency (EPA) Emergency Administrative
Order contains 15 overall items to be addressed by the Michigan Department of
Environmental Quality (MDEQ). This update includes status only on items for which
progress was made in the last week. It is anticipated that the next update to this
summary will be provided on Thursday, December 21, 2017.

DETAILED INFORMATION:
Paragraphs 51 and 62: Develop and implement a distribution system optimization
plan

e On 12/13/2017, Arcadis stated that they were addressing comments from the city
of Flint (City) on the first sets of Standard Operating Procedures (SOPSs); the third
set will be in development shortly and pending completion of related modeling.

e On 12/13/2017, Arcadis also reported that they had reviewed the Rehabilitation
and Replacement schedule as part of the asset management planning effort and
they intend to submit to the MDEQ by the end of the year.

Paragraph 54: Inventory of homes with lead service lines.

e As of 12/18/2017, the City had replaced 6,229 service lines and identified 1,439
copper-to-copper lines.

e 0On 12/13/2017, the City reported that:

o The plan was to cease service line operations on 12/19/2017.

Discussions will ensue after the new year to determine when operations
will start up again.

o Hydrovaccing is important for the project and they would like to continue
that effort during the winter.

o They are reaching out multiple times to unwilling landowners. The City is
not doing any partial replacements.

o They are working on a request for proposal (RFP) for Phase V service line
work, with the targeted release in the middle of January. Funding has not
been identified. The City will submit an estimate of the cost of the next
phase (including hydrovac work) to the MDEQ by 12/20/2017.

o City records are all scanned and QA/QC is underway to eliminate
duplicate records.




Paragraph 57: Maintain chlorine levels.

e 0On 12/13/2017, the City stated they will be revising their revised total coliform
sampling plan to include two new sites. The goal is to get the final plan
completed for the January sampling.

e See also the second bullet under paragraph 59.

Paragraph 59: Corrosion control

e On 12/13/2017, the City stated that they intend to start the pipe loop study in
January.

e On 12/13/2017, the MDEQ mailed the City a letter providing revised information
regarding the collection and reporting of water quality parameter samples on an
interim basis from the City’s supplemental chemical treatment facility and
distribution system. This letter was placed on the website on 12/14/2017.

Paragraph 60: Written plan for a change of water source

e On 12/13/2017, the City stated that they are finalizing the contracts for deeds
before the Great Lakes Water Authority (GLWA) contract will be released back to
the City and shared with the EPA.

Paragraph 61: Necessary, capable and qualified personnel

e The City is scoping out the structure needed based on the final decision made
regarding the water source.

e Nick Pizzi's grant contract was extended to 6/30/2018, to allow more training of
staff at the treatment plant. Nick will be providing his next training on January 8
and 9, 2018.

Paragraph 63 and 64: Independent Advisory Panel

e On 12/13/2017, the City reported that the next Flint Water Interagency

Coordinating Committee (FWICC) is scheduled for 2/9/2018.
Other:

e On 12/12/2017, the EPA mailed the City and the Michigan Department of
Natural Resources regarding the next steps for complying with the
Emergency Order and First Amendment to the Order. This letter was posted
on the website on 12/14/2017.

e 0On 12/13/2017, the City reported that AECOM is the City’s program manager
and, in that role, will be implementing numerous tasks including developing a
project plan for Water Infrastructure Improvements for the Nation (WIIN) Act
funding and overseeing service line removals. The MDEQ is meeting with
AECOM and the City on 1/19 to explain Drinking Water State Revolving Fund
(DWSRF) project plan requirements.

e 0On 12/13/2017, the City reported they are working on the water main
replacement projects in coordination with the Transportation Investment
Generating Economic Recovery (TIGER) grant.



